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ESTIMATE RUN 03/21/2013

ESTIMATE SUMMARY 10:42:00

CONTID: C16664         ESTIMATE NO: 0005 PROG 2005

PCN: 16664-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MCCLURE PASS ROCKFALL PERCENT TIME:

PROJECT NO: STA 133A-035                  

SH 133 MCCLURE PASS ROCKFALL

NAME OF ROAD: 133A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 03/21/2013 DATE TIME STARTED 09/17/2012

117 MEEKER STREET DATE LET 07/26/2012 DATE WORK BEGAN 09/17/2012

 DATE AWARDED 08/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/04/2012 DATE ACCEPTED

DELTA CO 81416     970-257-1879 DATE NOTICE TO PROCEED 09/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,246,468.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,044,109.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 237,142.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.22

WORK DAYS

WORK DAYS

10.56%

2,903,801.16

0.00

237,142.75

237,142.75

$

$

$

$

342,667.71

0.00

342,667.71

673,942.40

1,016,610.11

-7,571.81

0.00

1,009,038.30

0.00

AMOUNT DUE 1,009,038.30 237,142.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 237,142.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PITKIN

29.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 16664-BID    ESTIMATE RUN 03/21/2013

PROJECT: STA 133A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:00

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0005 Removal of Guardrail Type 4 100.000

0.000

202-01140  
 

100.000

LF  

17.25000 1,725.00100.000

0.00

0010 Unclassified Excavation 12,308.000

0.000

203-00000  
 

12,308.000

CY  

5.75000 70,771.0012,308.000

0.00

0015 Backhoe 39.500

0.000

203-01510  
 

40.000

HOUR

97.75000 3,861.1339.500

0.00

0020 Truck (Dump) 4.000

0.000

203-01582  
 

40.000

HOUR

103.50000 414.004.000

0.00

0025 Combination Loader 54.750

0.000

203-01594  
 

75.000

HOUR

109.25000 5,981.4454.750

0.00

0030 Rock Scaler 1,027.250

0.000

203-02300  
 

1,060.000

HOUR

57.50000 59,066.881,027.250

0.00

0035 Laborer 28.000

0.000

203-02330  
 

40.000

HOUR

41.40000 1,159.2028.000

0.00

0040 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

100.000

LF  

11.50000 0.000.000

0.00

0045 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

1,100.000

LF  

96.86000 0.000.000

0.00

0045 MATERIAL ALLOWANCE Threadbar and hardware 1,099.999

0.000LF  

9.14910 10,064.001,099.999

0.00

0050 Rock Dowel 0.000

0.000

211-02116  
 

1,250.000

LF  

19.91000 0.000.000

0.00
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PCN: 16664-BID    ESTIMATE RUN

PROJECT: STA 133A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0050 MATERIAL ALLOWANCE Threadbar and hardware 1,250.000

0.000LF  

5.34720 6,684.001,250.000

0.00

0055 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

200.000

LF  

230.00000 0.000.000

0.00

0060 Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,656.00000 0.000.000

0.00

0065 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,604.00000 0.000.000

0.00

0070 Mesh Anchor 43.000

0.000

607-55040  
 

198.000

EACH

243.00000 10,449.0043.000

0.00

0070 MATERIAL ALLOWANCE Threadbar and hardware 155.000

0.000EACH

34.07070 5,280.96155.000

0.00

0075 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

181.000

EACH

413.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE Threadbar and hardware 181.000

0.000EACH

148.88400 26,948.00181.000

0.00

0080 Cable Net (Special) 0.000

0.000

607-55103  
 

262,625.000

SF  

3.66000 0.000.000

0.00

0080 MATERIAL ALLOWANCE Cable Net (Spec) 40,499.988

0.000SF  

2.16405 87,644.0040,499.988

0.00

0080 MATERIAL ALLOWANCE Mesh and Incidental 81,174.000

0.000SF  

2.50000 202,935.0081,174.000

0.00
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PCN: 16664-BID    ESTIMATE RUN

PROJECT: STA 133A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0080 MATERIAL ALLOWANCE Mesh and Incidental 38,897.476

0.000SF  

2.50000 97,243.6938,897.476

0.00

0080 MATERIAL ALLOWANCE Cable Net (Special) & incidentals 0.000

94,857.100SF  

2.50000 237,142.7594,857.100

237,142.75

0085 *Mobilization 0.379

0.000

626-00000  
 

1.000

L S 

238,190.00000 90,274.010.379

0.00

0090 *Flagging 1,405.000

0.000

630-00000  
 

2,000.000

HOUR

24.15000 33,930.751,405.000

0.00

0095 *Traffic Control Inspection 43.000

0.000

630-00007  
 

70.000

DAY 

115.00000 4,945.0043.000

0.00

0100 *Traffic Control Management 51.000

0.000

630-00012  
 

80.000

DAY 

701.00000 35,751.0051.000

0.00

0105 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

4.000

EACH

46.00000 0.000.000

0.00

0110 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

27.000

EACH

57.50000 776.2513.500

0.00

0115 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

69.00000 0.000.000

0.00

0120 *Construction Traffic Sign (Special) 41.000

0.000

630-80344  
 

82.000

SF  

12.65000 518.6541.000

0.00

0125 *Portable Message Sign Panel 253.000

0.000

630-80359  
 

530.000

DAY 

31.05000 7,855.65253.000

0.00
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PCN: 16664-BID    ESTIMATE RUN 03/21/2013

PROJECT: STA 133A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:00

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0130 *Traffic Cone 100.000

0.000

630-80380  
 

200.000

EACH

3.45000 345.00100.000

0.00

0135 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

14,375.00000 0.000.000

0.00

0140 Shotcrete Sculpting 0.000

0.000

641-10070  
 

387.000

SY  

383.46000 0.000.000

0.00

0145 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

900,000.000

F A 

1.00000 0.000.000

0.00

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,001,766.36237,142.753,141,739.07CURRENT AMT0200 $ $ $

CAT NO0201 MP 48.6 Mitigation Site 

0165 Rock Scaler 96.500

0.000

203-02300  
 

130.000

HOUR

57.50000 5,548.7596.500

0.00

0170 Mesh Anchor (Special) 20.000

0.000

607-55050  
 

28.000

EACH

413.00000 8,260.0020.000

0.00

0175 Cable Net (Special) 0.000

0.000

607-55103  
 

23,130.000

SF  

3.66000 0.000.000

0.00

CAT 13,808.750.00103,694.80CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000

EACH

16,100.00000 0.000.000

0.00
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PCN: 16664-BID    ESTIMATE RUN 03/21/2013

PROJECT: STA 133A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,035.00000 1,035.001.000

0.00

CAT 1,035.000.001,035.00CURRENT AMT0400 $ $ $

$ 1,016,610.11237,142.75$3,246,468.87$CURRENT AMTPROJECT TOTAL


